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WITH  the 

addition of a second 
crane to the jobsite 
at the end of June, 
the steel erection 
when into full 
production mode. 
The picture shown 
here is taken 
approximately 5 
weeks after the first 
steel pieces were set 
on June 13. The 
installation is 
sequenced such that 
the structure is rising 
from the ground up 
to full

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

OTHER CONSTRUCTION IN JULY: As the steel was rising, the metal decking was following close behind. 
The corrugated metal decking spans between the steel beams and will have concrete poured in place to 
become the floors slabs. Concrete grade beam installation and backfilling also kept pace in July. 

90% CONSTRUCTION DOCUMENTS DELIVERED: The design team delivered the 90% construction 
documents submission on July 25, 2016. The government review team now has 2 weeks to prepare 
comments on the design. The comments are then assembled into a report that the design team gets to 
respond to before the team meets in Atlanta at the end of August for the IDR meetings.

STEEL PRODUCTION - INSTALLATION AHEAD OF PACE

July 2016

View of structure from corner of St. Joseph and 
St. Louis Streets on July 20, 2016

height on the east 
side of the building 
first. Once complete, 
the crews will erect 
the west half of the 
building. The 
production of 540 
tons of steel 
installed represents 
over 40% of the 
structural steel 
tonnage and is about 
2 weeks ahead of the 
planned installation 
to the same point in 
time. If this pace is 
maintained, steel 
should be topped out 
by the end of Sept.


